

Timelines for EIR project

Date	Event
Oct 8	Introduce project; Prepare for arrival of EIR next week
Oct 15	Introduce D. O. (project overview, tour of scientific principles, criteria);
Oct 22	Group work (tour of electronics, making electronic prototypes - soldering, etc.)
Oct 29	Group work (design reviews)
Nov 5	Student prospectus due (evaluation of designs and assignment of instruments)
Nov 12	Group work to develop purchase order (construction)
Nov 19	Group work (construction & tour of software development)
Nov 26	Group work (construction & integration with microcontroller)
Dec 3	Calibration (burn-in)
Dec 10	Project due (install)
Dec 17	Outdoor testing (monitor & repair)
Jan 7	Collect data
Jan 14	Evaluation
Jan 21	